
Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:   06-23-2020 Time:   12:00 pm -> 1:45 pm 

Meeting Facilitator:   Hayden Hulse Location:   Colin’s House 

 

Meeting Objective 

• Talk to Beyerlein about turning in assignments by just adding them to our OneDrive 

• Get some definitive project tasks and due dates set 

• Finish the product requirements documentation 

 

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. 
Get computer lab access sorted 

out 
Hayden Today  

2. Wheel Pattern Kiss   

3. Look into JimStim Basics Hayden 
Within this next 

week 
 

4.     

 

Additional Notes: 

• Mostly worked on the Product Requirements documentation which is due 06-25-2020 

• Tried to fill out some of the actual project due dates and tasks in the gantt chart 

• Beyerlein and Durgesh both agreed that just adding them to the OneDrive would be an 

acceptible way to submit our assignments 

• Colin is going to look through user guide to check what is needed to upload code to ECU 

  



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:   06-30-2020 Time:   12:00 pm -> 

Meeting Facilitator:   Alex Kiss Location:   Zoom 

 

Meeting Objective 

• Update Beyerlein and Durghesh on recent progress 

•  

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

X Dr. Beyerlein Sbeyer@uidaho.edu  

X Dr. Durgesh Vdurgesh@uidaho.edu  

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. Get the wires ordered Colin today ordered 

2. Get started on the wiki page Hayden today Outline started 

3. Team Photo All Early next week done 

4. Wheel Pattern kiss now extended 

5. 
Trace Signals/Literate 

Programming 
Zac & Hayden soon  

6. Look through all old wiki pages Zac & Hayden  done 

7. Source Power Supply Colin soon 
Waiting on 

durgesh 

8. Simulink Research All  In person or zoom 

 

Additional Notes: 

mailto:Sbeyer@uidaho.edu
mailto:Vdurgesh@uidaho.edu


• We want to be able to test all sensors on the test bench by end 

• Temporary crank wheel to show spin 

• What do we want to show on our wiki page? 

o Connection to ECU 

o JimStim Working 

o Objective of project and what it is 

• BOM for whole project? 

  



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:   07-07-2020 Time:   1:00 pm -> 3:15 pm 

Meeting Facilitator:   Hayden Hulse Location:   Colin’s House 

 

Meeting Objective 

• Discuss updates for thursday meeting 

• Did we find power supply? 

• Discuss getting actual progress done... 

• Get team photo 

• Do Design Validation Plan 

• Update budget with actual amount spent 

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. Talk to D&B about power supply Colin Thurs 7/9/20  

2. 
Figure out how to make wiki 

page 
Hayden Today 7/7/20  

3. 
Signal Tracing & Literate 

Programming 
Zac & Hayden Weds 7/8/20  

4. DVPR Colin By Thurs 7/9/20  

 

Additional Notes: 

• Took team and individual photos 

• Durgesh said he might have a power supply 

• Colin updated budget with actual wire costs 

• Kiss did Value Proposition and the team read over and double checked it 

• Name wiki “CSC Pi-Innovo OpenECU” 



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:  
 Thur. 07-09-
2020 

Time:   1:00 -> 4:00 pm 

Meeting Facilitator:   Hayden Hulse Location:   Colin’s House 

 

Meeting Objective 

• Finalize things for meeting with Beyerlein and Durgesh tomorrow 

• Work on various things, including literate program, presentation,  

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. 
Email dan about coming to 

meeting tomorrow 
Zac Now Done 

2. Presentation put together all Tuesday 07-14-20  

3. Set Design Review all  

Talk about it 

tomorrow in 

meeting 

4.     

 

Additional Notes: 

• Got extremely angry trying to find the best way to upload our gantt chart and didn’t even figure 

it out 

  



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:  
 Fri. 07-10-
2020 

Time:   10:00 am -> 11:00 

Meeting Facilitator:   Colin Location:   Zoom 

 

Meeting Objective 

• Go over wiki and update advisors and client 

• Get some new dates and action items for this next week 

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

X Dr. Cordon   

X Dr. Beyerlein   

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. Abbreviations List Zac By Sunday  

2. 
Email Durgesh and ankit about 

power supply and dyno desktop 
Colin 

By Sunday 

 
 

3. 
Update budget with power 

supply and dyno desktop 
Colin 

By Sunday 

 
 

4. 

Update wiki: Image information, 

rearrange some sections, new 

sections, add budget, 

Hayden 
By Sunday 

 
 

5. 
Send OneDrive Link to Advisors 

and Client 
Hayden 

By Sunday 

 
Done 

6. 
Create table of contents and 

explanation for one drive layout 
Hayden 

By Sunday 

 
Done 



7. 
Gather serial #’s of sensors to 

make data sheets 
   

8.     

 

Additional Notes: 

• Add list of definitions/abbreviations to wiki 

• More info on images to identify what they are 

• Design development section? Outline some goals? 

• Add some sections maybe? About software/hardware etc. 

• In future work section maybe talk about timeline/date or an overview of it. 

o Move future work to deliverables under a future heading. 

• Add budget under additional documentation 

• Email durgesh and CC ankit about power supply for ECU 

o Add this to our budget 

• Show space or setup diagram 

• Desktop in budget for future team work (talk to ankit about what our inventory machines are or 

about purchasing a machine and what specs we would need) 

• Design review on the 21st of july at 12:00 pm (beyerlein is going to check with other teams and 

get back to us) 

• Getting everything in place for dyno operation and how we set up and completed these tests for 

the design review. Also a plan for the rest of the tests. 

o What is the documentation package we will be handing off as a legacy piece (specs for 

this) 

• Possibly a lot more that could be stated in the validation section in order to allow external 

readers to understand the process and what is actually going on. 

• Send onedrive link to all advisors  

o Table of contents/explanation for onedrive 

  



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:  
 Tue. 07-14-
2020 

Time:   1:15 pm -> 3:00 pm 

Meeting Facilitator:   Hayden Hulse Location:   Colin’s 

 

Meeting Objective 

• Go over Beyerlein's review and make changes where needed 

• What is a design review and what do we need to do for ours? 

o Design Review set for Monday July 20th from 11-12 

•  

 

 

Attendees 

Here Name E-mail Phone 

 Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. Program JimStim Wheel Pattern Kiss 7/14/20  

2. PowerPoint Hayden & Zac By 7/14/2020  

3. Read Pi user guide Section 4 & 6 Everyone ASAP  

4. Connect signals due this week Kiss & Colin By 7/17/2020  

5. Implement maps for signals Colin By 7/19/2020  

6.     

 

Additional Notes: 

Below are some suggestions from Beyerlein 

• Problem Definition 

o Refine Value Proposition 



o Detail specs? In design validation matrix 

o Stress knowledge management aspect of project 

▪ identify & orient an audience of current CSC members who can test drive your 

system this fall w/Colin 

• Project Learning 

o Be more specific about where the project should be by august 7th 

o begin to develop your project documentation plan and advance this alongside 

programming/testing 

• Wiki Site 

o a bit dense on narrative, strive to pare down and stress highlights for general audience 

o project learning section could probably be merged with earlier section on the page 

o final Pi Innovo graphic is confusing to general audience 

• Design Solution 

o come up with plan for packaging your documentation and begin populating this 

• Design Validation 

o strive to breakdown each test into component parts that can be traced in your design 

validation matrix 

o Jim Stim emulator is integral to this effort (clarify use/setting of knobs) 

• References 

o continue to capture/interpret key sections in Pi Innovo manuals 

o include contact data with any Pi Innovo or industry personnel you are working with 

 

What are we going to do to meet these above suggestions? 

• H 

_____________________________________________________________________________________ 

Before the design review 

• Read throttle and crank position 

• Output and injection and spark signal 

o Communicating to each other through a map 

o A skeleton (because we have no data) 

Section 4 and section 6 on Pi-User has some information on MAPS and blocks and how to use the signals 

  



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:  
  Thurs. 07-16-
2020 

Time:   11:30 am -> 12:00 pm, 

Meeting Facilitator:   General 
Locatio
n:  

 Zoom, 

 

Meeting Objective 

• Discuss design review and documentation 

 

Attendees 

Here Name E-mail Phone 

 Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

X Beyerlein   

X Durghesh   

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. Do crank/injector tutorial Kiss 17 Jul 20  

2. 
Email Continental about 850  

sensor specs 
Kiss 17 Jul 20  

3.     

4.     

 

Additional Notes: 

• Look through wiki pages to see if anyone has the design release slides to look over 

• Slides 

o Have an overview slide like a summary 



o Value proposition might serve as objective/first slide 

▪ Put it in bullet points 

o Deliverables in bullet points as objective after value prop 

o Put background first on team and project 

o Visual stuff on background 

▪ Engine lab photos etc. 

o Rename product requirements just product requirements 

▪ Address documentation and training issue 

▪ Type out things in presentation 

o Validation is an important part of our work 

o Graphic about engine control 

▪ Give a feel about how Pi-Innovo is organized 

▪ How is JimStim used? 

o Add more detail and don’t be afraid to add some beef. 15-18+ slides 

o End on risk management? 

o Highlight key design decisions already made 

o Documentation plan could be a table of contents for a manual or identification of key 

graphics 

▪ File management system left as a legacy 

o Talk about version control in risk management through matlab and simulink 

▪ Things not to mess with etc. 

o Let people know some funds come from department and club funds etc. 

▪ Distinguish between summer purchases and future purchases 

▪ Ingredients of new workstation for engine lab 

• Email new version of slides over weekend for slide revision 

o Maybe two or three rounds 

o Practice delivery!!! 

  



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:   07-21-2020 Time:   12:00 pm ->  

Meeting Facilitator:   Alex Kiss Location:   Zoom 

 

Meeting Objective 

• Go over design review 

• Talk about version control in OneDrive 

•  

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

X Dr. Durgesh   

X Dr. Beyerlein   

X Dr. Dan   

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1.     

2.     

3.     

4.     

 

Additional Notes: 

•  

  



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:   07-23-2020 Time:   1:00 pm -> 3:00 pm 

Meeting Facilitator:   Hayden Hulse Location:   Colin’s 

 

Meeting Objective 

• Discuss progress done this week 

• Talk about final documentation 

• Talk about programming and testing 

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. Start Moving Items into OneNote Everyone   

2.     

3.     

4.     

 

Additional Notes: 

• Colin has been working on input processing 

• Zac has been doing (didn’t hear him) 

• Alex has been 

• Hayden is working on final documentation page and wiki updates 

 

• Monday put all our logbook stuff into one group OneNote  

• Thursday start putting into big packet and send out 



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:   07/28/2020 Time:   9:00 ->  

Meeting Facilitator:   Colin Location:   Colin’s 

 

Meeting Objective 

• Go over work we got done 

• Set action items for coming week 

•  

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. Summary of MAPs   

How do we 

organize 

compensation 

tables? 

2. Finish Crank    

3. 
Setup other signals for 

simulation 
   

4. 
Finish simulation setup and run it 

(put together documentation) 
   

5. Simulation section in program    

6. 

Everyone should check out Borg 

Warner Model and feel dumb for 

a while 

   

 

Additional Notes: 



• Kiss has been working on a variable reluctance signal (VR_Signal) 

o Determines angular position 

o Makes rough VR Signal (+/-) voltage 

o Scales with voltage 

• Hayden has been doing basic sections in OneNote for the final documentation packet 

o Electrical safety 

o Productivity & Cleanliness 

o Version Control 

o Final Management 

  



Meeting Minutes 
 

Meeting/Project Name:   HYPEIT 

Date of Meeting:   08-03-2020 Time:   2:00 pm -> 2:30pm 

Meeting Facilitator:   everyone Location:   zoom 

 

Meeting Objective 

• Distribution of final work 

• Figuring out what all needs done 

•  

 

Attendees 

Here Name E-mail Phone 

X Zac Avelar avel0059 (208)749-1259 

X Colin Parke park7435 (208)631-3460 

X Alex Kiss kiss8000 (503)333-0918 

X Hayden Hulse huls0072 (208)731-2496 

 

Action Items 

No

. 
Action/Discussion Who When Status/Comment 

1. Simulated model Kiss Tuesday  

2. Tech Presentation Hayden, Zac Tuesday 
Piggyback off 

design review 

3. 
Collate design documentation 

into portfolio 
Kiss Friday  

4. Design report Zac Tuesday  

5. Update wiki Hayden Tuesday  

6. 
Final Documentation Package 

completed (our user guide) 
Colin Friday  

7.     

8.     

9.     

 

Additional Notes: 


